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APPENDIX C - Preparation Guidelines for
Facility Project Study Report (Lands and
Buildings)

Use of the Facility PSR

The Facility PSR is used in conjunction with projects to be built under the HA11,
HA12, HA13, and HA 14 programs. To be in compliance with Caltrans policy, a
project must have a completed Facility Project Study Report (Facility PSR) to be
considered as a candidate for programming. This requirement is necessary to
obtain a new project's cost, scope and earliest delivery year. Information provided
in the Facility PSR will provide Headquarters with comparable data by which the
merits of an individual project may be judged on a statewide basis.

Report Format

The Facility PSR is prepared using the outline on the following pages, which is
administered by the Programming Program. Each Facility PSR must contain the
proposed program year, the district priority index number and the results of a
review by the Office of Structure Design and the District Environmental Unit.

The district should complete a facilities evaluation form for office buildings.
Guidelines for this form follows the Facilities PSR Outline. Similar information
should be provided for Traffic Management Centers and ancillary facilities like labs,
warehouses, support plants, etc.

Although the estimate included in the Facilities PSR is preliminary, it forms the
basis of Caltrans delivery commitment. It isimportant that this estimate reflect an
appropriate level of project definition. The Facility PSR for all Maintenance Station
(HA-12) project candidates should be based on the Maintenance Station Planning
Questionnaire and the Facility PSR preparation guidelines included in the Caltrans
Maintenance Station Design Manual. A similar level of detail is appropriate for
other HA-1 project candidates. Estimating assumptions should be reviewed by
either the Office of Structure Design or the Division of the State Architect.

Advisory

Fecility PSRs should have a cover sheet to provide project identification
information and signatures. Information to be provided includes the following:

Title

District-County-L-Facility Number
Responsible Unit

Expenditure Authorization
Program Identification

Limits
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Vicinity Map

Recommended Approval by Project Manager
Recommended Approva by Program Advisor
Approva

The Facility PSR is an engineering report and must be prepared under the direction
of aregistered civil engineer. A sheet should be inserted behind the Facility PSR
cover sheet containing the following statement and the stamp or seal and signature
of the engineer in responsible charge:

"This Facility Project Study Report has been prepared under the direction of
the following registered civil engineer. The registered civil engineer attests
to the technical information contained herein and the engineering data upon
which recommendations, conclusions, and decisions are based.”
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Revised 7/7/94
OUTLINE FOR HA-1 PROGRAM
FACILITY PROJECT STUDY REPORT

I. INTRODUCTION

A. Summary of proposal

o

Location of project
C. Estimated cost

D. Proposed SHOPP Program year, District Priority Index Number, and
priorities from the 20Year Facility Master Plan

II. EXISTING CONDITION AND PROJECTED GROWTH

A. Description of existing facility

Location

Number of crews

Size of crews

Area serviced

Equipment used (type, size and number)

Description of improvements(uses, ages, sizes, construction)
Site size, shape and access

Value of site separately and as improved

OO WN

B. History

1. Modification to facilities

2. Citizen complaints

3. Local government reactions
4, Other

C. Joint use opportunities

1. Compatible public facilities
a) Local or state plans to renovate, relocate or construct new facilities in area

D. Projected growth and workload
1. Maintenance location model results or other justification for projections.
III. DEFICIENCIES

A. Description of deficiencies

1. Operational issues
a) Maintenance Station location model performed?
b) Is operation from this location a problem? Explain.

2. Site and facilities concerns
a) What are facility deficiencies, if any?
b) Site size, access or other deficiencies

3. Location
a) Composition of surrounding neighborhood
b) Growth patterns and zoning
¢) Other

4. Synopsis of deficiencies

HAl-1
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IV. ALTERNATIVE ANALYSIS - RENOVATION, ADDITION, JOINT USE,
RELOCATION, CONSOLIDATION

A. What alternatives are available for curing deficiencies considering the following
three factors:

1. Operational issues
2. Site and facility concerns

3. Location related problems
B. What are the competitive costs of each alternative?

1. Construction costs

2. Phase/Development costs
a) Temporary leasing, moving costs, etc.

3. Land costs
a) If Caltrans-owned property is being considered as a new site, include value
of property.

4. Revenue potential from vacated Caltrans' property (if any)
5. Joint use costs/savings (if applicable)

6. Operational costs (maintenance station location model)
C. Do nothing costs

D. Are there other concerns that would hinder or eliminate an alternative?

V. PROPOSAL
A. Detailed description of proposal

1. What alternative was selected and why?

a) How will proposal correct deficiencies?

b) How were characteristics like size and extent of modifications
determined?

¢) Alternative cost comparison

B. Preliminary plan drawing of proposal

C. Preliminary estimate (with review by OSD)

D. Results of review by appropriate district environmental units to determine
extent, if any, of asbestos, hazardous waste, lead and other possible environmental

problems.

E. Level of review and approvals obtained in the district
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Revised 7/7/94
FACILITIES EVALUATION FORM FOR OFFICE
BUILDINGS

Definitions:

¢ Number of Employees - The number of permanent and temporary employees
working in the facility listed.

* Gross Sq. Ft. - The gross square feet within the facility listed. Includes work areas,
hallways, conference rooms, storage rooms, file space, cafeteria, etc.

¢ Annual Space Cost w/o Utilities - The annual sum paid to lease or rent the facility.
Does not include electricity, water, gas, telephone, equipment rental,
maintenance or janitorial cost.

¢ Lease Termination Date - Month and year the existing lease or rental agreement
terminates.

Listing of Leased/Temporary Facilities:
¢ Do not list Maintenance or Shop Facilities.
* Do not list facilities used by Construction Resident Engineers and Inspection Staff.

» If state owned trailers are being used they can be grouped. Indicate annual space
cost, if any.

» Ifleased or rented portable space is being used, multiple units can be grouped.

District Office Buildings

Lease
Number of Gross Annual Space Termination
Employees Sq. Ft. Cost w/o Utilities Date
Current:
District. Office
Leased/Temp.
(list each site)
Proposed.:

District. Office

Annex
Leased/Temp.
(list each site)

Remarks:Explain existing operational problems, parking, transit, space quality or other
factors which provide background or help justify the project.
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